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Passed by the voters in November 2004, the Traffic Relief Act for Sonoma County (Measure M)
continues to deliver multi-modal transportation improvements throughout the county. The Act
provides for a 1/4-cent sales tax to be used to maintain local streets, fix potholes, complete the
widening of Highway 101 for High Occupancy Vehicle (HOV) lanes, improve local street operations,
restore and enhance transit services, support the development of passenger rail service, and build
safe bicycle and pedestrian routes. The funds are dedicated towards the programs and projects spec-
ified in the Expenditure Plan.

While the COVID-19 outbreak is ongoing, and its duration and severity and economic effects are uncer-
tain in many respects, sales tax receipts in Sonoma County have rebounded 12.9% in Fiscal Year (FY)
2020-21 relative to the sales tax revenue decline experienced in FY 2019-20. The rebound in sales tax
revenues is mostly attributable to e-commerce/online purchases and auto sales. The local impacts of
the global pandemic continue to be severe on our Bus and Rail transit operators in Sonoma County.

LOCAL STREETS REHABILITATION (LSR) AND LOCAL BUS TRANSIT (LBT) PROGRAMS

Measure M continues to provide Sonoma County and its nine cities with a reliable fund source for
on-going local street maintenance and public transit operational needs through its two apportion-
ment programs. The LSR program provides all nine jurisdictions with increased funding for the
maintenance and operations of their existing local streets. The LBT program provides funding to
three transit operators, to augment both regular and paratransit bus service.

HIGHWAY 101 PROGRAM

The Highway 101 program continued to make substantial progress in the delivery of High Occupancy
Vehicle (HOV) projects in Fiscal Year 2020-21. The final project through Petaluma (MSN C2)
continued construction and was afforded opportunities for acceleration because the pandemic
impacted traffic flow with stay at home orders, allowing some activities traditionally restricted to
night-time work to occur during daylight hours. The MSN C2 project will complete a 30 mile HOV
system from south of the Marin/Sonoma County line to Windsor. All Sonoma County Highway 101
planned HOV lanes will be opened by the end of 2022.

LOCAL STREET PROJECTS (LSP) AND BICYCLE PEDESTRIAN PROJECTS PROGRAM

Local jurisdictions used Measure M to help fund various projects identified in the Local Street Projects
(LSP) and Bicycle Pedestrian Projects (Bike-Ped) programs. In the LSP program, the City of Santa
Rosa is awaiting construction funding to match the Measure M funds for Hearn Avenue, Phase 3 and
completed Design on Fulton Avenue Improvements Phase 1. The County completed plant establish-
ment of the Airport Avenue Interchange landscaping and improved Airport Blvd between Aviation
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Blvd and Regional Parkway, including Bike and Pedestrian improvements across and parallel to
the SMART rail line. The SCTA continued progress on the Design and Right of Way phases for the
Highway 116/121 Intersection project.

Funding spent in the Bicycle and Pedestrian program increased more than twofold from the previous
fiscal year as sponsors began new phases of Measure M projects to move forward. This year’s expen-
ditures include the Santa Rosa Creek Trail, Arnold Drive Bike Lanes, Foss Creek Trail, NWPRR Path,
Access Across 101 in Rohnert Park, and Bicycle Safety and Education; including Safe Routes to
Schools and Bike to Work activities.

PASSENGER RAIL PROGRAM (SMART)

The Sonoma Marin Area Rail Transit (SMART) District continued to work on final design and construc-
tion of the first phase of the Initial Operating Segment (I0S), including rail and grade crossings,
despite not expending Measure M in FY 2020-21. SMART began service along the |OS between

San Rafael and Santa Rosa North station in August of 2017. The I10S has since been expanded to
include service from Larkspur to the Airport Boulevard Station. SMART has also completed multiple
sections of the multi-use pathway to date, and design and construction of additional rail and pathway
segments are proceeding.

In summary, Measure M has been a reliable fund source to use for leveraging other state and federal
fund sources, helping to maintain and build upon Sonoma County’s transportation network. Measure
M funds have been used to improve the quality of local roads, maintain local bus transit service,
reduce congestion, add HOV lanes to Highway 101 and improve interchanges, increase bicycle and
pedestrian facilities, and bring commuter rail service to Sonoma County.

THE FUTURE OF MEASURE M

: The Go Sonoma Act was passed by voters in November of 2020, extending the 1/4
j ; cent Transportation Specific Sales tax in Sonoma County for 20 years from the end

of Measure M in 2025. Go Sonoma includes a revised expenditure plan and SCTA

Sonoma will be completing a Go Sonoma strategic plan in advance of the December 31,
BETTER TRANSPORTATION . . .
FOR ALLOFsoNoMA coUNTY - 2023 deadline required in

Election | Effective Expires
the new act. Nov-04 | Apr-05 Mar-25

More Details on the Go Sonoma Act can be [ '
found at: https://scta.ca.gov/gosonoma/

Prepare GO SONOMA ACT -
Projects  1/4% FOR 20 YEARS |

This annual report is focused on Election |  Effective T
Measure M for Fiscal Year 2020-21. Nov-20 ! i Apr-25 Mar-45
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Fiscal Year 2020-21 sales tax revenue totaled $28,667,696. Compared to Fiscal Year 2019-20 revenue
of $25,383,948, this reflects 12.9% year-to-year increase.

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects. The
following table summarizes the Measure M program accounts for the fiscal year ending June 30, 2021:

TABLE 1. MEASURE M FINANCIALS, FISCAL YEAR 2020-21

Apportionment Programs Beginning Revenue Expenditures Adjustments Ending Balance
Balance (Note 1) (Note 2) (Note 3)

20% Local Road Rehabilitation $1,005,102 $5,741,976 $5,543,143 -$411,369 $792,566

(LSR)

10% Local Bus Transit (LBT) $502,376 $2,870,967 $2,771,401 -$271,263 $330,679

1% Administration $650,276 $291,180 $338,140 -$12,504 $590,81

Project Programs

40% Highway 101 Projects $12,088,058 $23,059,969 $31,020,658 $4,064,458 $8,191,827
20% Local Street Projects (LSP) $33,549,721 -$2,574,814 -$6,044,599 -$8,735,891 $28,283,615
4% Bike/Ped Projects $2,729,167 $1,430,997 $1,390,353 $639,337 $3,409,149
5% Passenger Rail (SMART) $790,524 $3,515,327 $5,893,634 $2,641,919 $1,054,136

Total Measure M $51,315,224 $34,335,601 $40,912,729 -$2,085,313 $42,652,783

Note 1: Revenue includes $28,667,696 in new sales tax revenue, $400,834 in interest and $5,545,071in reimbursements. LSP
revenue and adjustments reflects the $8,295,000 inter-program loan used to defease the 2011 Bonds as well as the $278,000
inter-fund loan to reimburse the County Registrar of Voters for the Go Sonoma Act Election costs.

Note 2: Expenditures include $27,640,766.70 in program expenses, including $21,844,962.50 in Debt Service for 2015 Bond
payment and 2011 Defeasance. The 2011 Bond Series principal payment of $10,815,000 on June 1, 2021 resulted in over
$750,000 in interest savings. 2015 Bond Series are the only remaining bonds held by SCTA.

Note 3: Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as Prior Year
Revenue received in Bike/Ped.
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APPORTIONMENT PROGRAMS

Of the six non-administrative programs within Measure M, two

are considered apportionment programs in that funds are appor-
tioned to designated sponsors within the program, based on a
formula. The Expenditure Plan does not call for specific projects
within these programs. Local jurisdictions administer these funds
and report on Measure M spending by submitting annual reporting
letters.

Local Streets Rehabilitation (LSR)
Program

° Local Bus Transit (LBT) Program



20%

| ocal Streets
Rehabilitation
(LSR) Program

Measure M provides 20 percent of its revenues to the County and each of the nine
cities to be used to repair potholes, maintain streets and keep traffic moving. In
Fiscal Year 2020-21, the SCTA distributed $5,543,143 in Measure M — LSR funds to
the County and the nine cities to use on their individual rehabilitation programs.
Distribution percentages are by population and road mile formula.

TABLE 2. LOCAL STREET REHABILITATION (LSR) PROGRAM REPORTING,
FISCAL YEAR 2020-21

LSR Unspent Prior FY 20-21 Interest Availablein Expended Rollover to
Jurisdiction Allocations Allocations Reported FY 20-21 in FY 20-21 FY 20-21

Cloverdale $279,768 $88,304 $498 $368,569 $176,450 $192,119
Cotati $17,665 $70,455 $129 $88,249 $65,000 $23,249
Healdsburg $0 $121,108 $0 $121,108 $121,08 $0
Petaluma $100,000 $542,317 $0 $642,317 $642,317 $0
Rohnert Park $692,090 $345,729 $4,424  $1,042,243 $34,758  $1,007,485
Santa Rosa $446,89  $1,560,335 $5,145 $2,011,669 $1,771,446 $240,223
Sebastopol $136,717 $71,169 $494 $208,380 $47,885 $160,495
Sonoma (City) $195,104 $102,013 $2,212 $299,328 $150,882 $148,447
Windsor $0 $255,743 $0 $255,743 $0 $255,743
County $430,571  $2,385,970 $1,235 $2,817,776 $2,817,776 $0

$2,298,104  $5,543,143 $14,136  $7,855,382  $5,827,622 $2,027,760
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TABLE 2A. LOCAL STREET REHABILITATION
(LSR) PROGRAM TOTAL TO DATE

All allocations as of Fiscal Year End 2020-21

LSR Jurisdiction

Total Allocations

As of 6/30/2021
Cloverdale $1,018,744
Cotati $818,208
Healdsburg $1,422,600
Petaluma $6,429,455
Rohnert Park $4,140,717
Santa Rosa $18,414,105
Sebastopol $858,047
Sonoma (City) $1,184,765
Windsor $3,008,459
County $29,617,417

Totals $66,912,517

This table shows all allocations as of June 30, 2021.
The SCTA reports the following highlights:
CITY OF CLOVERDALE

The City of Cloverdale received $88,304 in
Measure M — LSR funds this year. Combined with
$279,768 in unspent prior allocation and $498 in
interest the City had a total of $368,569 avail-
able to spend. The City spent $176,450 on the
construction of new sidewalks along sections of
South Cloverdale Boulevard. The work included
new Class 2 bike lanes and ADA accessible curb
ramps and sidewalks from Shady Lane to Furber
Ranch Plaza. The City rolled over $192,119 for
future years’ expenditures.

CITY OF COTATI

The City of Cotati received $70,455 in Measure
M — LSR funds this year. Combined with unspent
prior years’ allocations of $17,665 and interest of
$129, Cotati had $88,249 available this year. The
City expended $65,000 on construction of the
city’s Overlay Program. Below is a table showing
the streets addressed, with Pavement Condition
Index (PCI), which rates the condition of the
surface of a road network, indicated before and
after treatment.

COTATI TREATED STREETS

Street/Road/Location Treated  Total PCI
Length, ft Before/
After

Olof Street 681 Ft 42/95
William Street 687 Ft 7/95
George Street 697 Ft 40/95
Arthur Street 700 Ft 7/95
Charles Street 654 Ft 19/95
Henry Street 675 Ft 7/95
Valparaiso Street 200 Ft 28/95

Additionally, the City added speed humps to Olof
Street, William Street and Charles Street, Class 3
bike route sharrows were added to all the streets
listed in the table and non-compliant ADA ramps
were replaced. The City rolled over $23,249 for
future years’ expenditures.



In the City of Healdsburg: an upgraded crossing at
Sherman Street and Healdsburg Avenue.

CITY OF HEALDSBURG

The City of Healdsburg received $121,108 in
Measure M — LSR funds this year and did not
report any interest earned. The City spent

the entire FY 2020-21 amount on Intelligent
Transportation Systems (ITS) and Maintenance
operations detailed below:

The City performed a citywide traffic signal
timing audit and implemented the findings.
Recommendations included adjusting walk inter-
vals, pedestrian clearance time, yellow change
interval, red clearance interval and minimum
green times at twelve signalized intersec-

tions. The City also performed ongoing traffic
signal preventative maintenance and repairs,
upgraded flashing beacon warning sign on North
Fitch Mountain Road, installed batter backup
power for traffic signals at four locations, and
installed video detection at the intersections

of Healdsburg Avenue and Powell Avenue and
Healdsburg Avenue and Grant Street.
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Road maintenance at the corner of Ely Boulevard
and Gilek Street in Petaluma.

Additionally, pavement repairs were performed
at various locations throughout the City that
involved sawcutting, removing, and replacing
failed asphalt. Approximately 610 square feet
were repaired requiring 17 tons of asphalt.

The City performed striping maintenance and
repairs that included restriping of:

» 2852 feet of Centerline

* 40 feet of Bike Lane

e 520 Feet of Edge Line

¢ 390 Feet of Channelizing Line

* 3300 Feet of Limit Lines and Crosswalks

» o«

« 37 Pavement Legends such as “Stop,” “Slow

School Xing,” and “Slow Ped Xing”
¢ 13 Pavement Arrows

Finally, signing and striping at the uncontrolled
intersection of Sherman and Healdsburg Avenue
was upgraded.
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Road sealing occuring at 616 Davis Street in Santa Rosa.

CITY OF PETALUMA

The City of Petaluma received $542,317 in
Measure M — LSR funds this year and did not
report any interest earned. Combined with
$100,000 in unspent prior allocation the City had
a total of $642,317 available to spend. Petaluma
spent the entire amount in FY 2020-21 on its
roadway maintenance program. Work included
pothole patching, skin patching, concrete work,
pavement rehabilitation, overlays (asphalt

dig, grind out and replacement), street sign
replacement, and traffic and bike lane pavement
delineation. Approximately 2,677 potholes were
repaired citywide. Skin patching, which is used
to cover potholes and seal the surrounding areas
to prevent further potholing, was conducted on
106,487 linear feet of roadway and included 24
digouts and 0.26 miles of overlay.

A total of 538 faded traffic signs were replaced.
Additionally, 39,678 linear feet of lane lines were
repainted including bike lanes, 24,869 linear feet
of curb was painted, as well as 263 stop bars, and
128 crosswalks.

CITY OF ROHNERT PARK

The City of Rohnert Park received $345,729 in
Measure M — LSR funds this year. Combined with

unspent prior years’ allocations of $692,090 and
interest of $4,424, Rohnert Park had $1,042,243
of funding available. Rohnert Park expended

a total of $34,758 this year and rolled over
$1,007,485 for future years’ expenditures.

Rohnert Park spent $34,758 of Measure M — LSR
on implementation of the Railroad-Adjacent
Safety Improvements project. Focused on the
vicinity of the three SMART rail crossings at Golf
Course Drive, Rohnert Park Expressway, and
Southwest Boulevard, railroad interface equip-
ment upgrades were implemented, along with
signal timing coordination. These improvements
serve to eliminate vehicle queuing on the railroad
tracks, which is a significant hazard.

The city intends to use the banked funds in

FY 2021-22 on the Southwest/Commerce
Roundabout which opened bids in September
2021 and will be constructed in Fall/Winter 2021.
A paving project on E. Cotati Avenue which will
begin following a PG&E utility relocation is also
expected to receive banked funding in the next
fiscal year.

CITY OF SANTA ROSA

The City of Santa Rosa received $1,560,335 in
Measure M — LSR funds this year. Combined
with $446,189 in unspent prior years’ allocations
and $5,145 in interest, the City had $2,011,669

in Measure M — LSR funding available. The City
expended $1,771,446 and rolled over $240,223
for future years’ expenditures.

Measure M funds ($764,713.71) were used for
the design and construction phases of the 2020
Slurry Seal contract. This project included a few



localized minor pavement dig outs, applied slurry
seal, and installed traffic stripes and pavement
markings. Appendix 1is the 2020 slurry seal list
including street segment length and PCI informa-
tion. City crews prepared the streets by grinding
off pavement markings and removing pavement
markers, notifying the residents, and setting up
traffic control. The contractor was responsible
for the application of the slurry seal (see photo
below).

Measure M funds ($770,220.06) were used for
the construction phase of the 2020 Pavement
Preventive Maintenance (PPM) contract. The
project includes localized pavement dig outs,
slurry seal and will install new traffic stripes and
pavement markings on the following City street
sections:

« Kawana Springs Road between Santa Rosa
Avenue and Sonoma Academy

« Aston Avenue/ Allan Way between S.
Hendley Street and Cooper Drive

e S. Hendley Street between Highway 12 and
Aston Avenue

« Brookwood Avenue between Sonoma
Avenue and Highway 12

e E Street between College Avenue and
Sonoma Avenue (road diet adding buffered
Class Il bike lanes)

e Petaluma Hill Road between Colgan Avenue
and city limits (Insert Photo)

Measure M funds in the amount of $1,513 were
used for the scoping and preliminary design
of the Sonoma Avenue reconstruction project.
This project will reconstruct Sonoma Avenue
between Bobelaine Drive and E Street. The
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project includes rehabilitating approximately 0.9
center line miles of this roadway due to failing
and deteriorating pavement conditions by milling
and replacing 0.25’ of hot mixed asphalt on all
through lanes including the second through and
merge lanes at the intersections of Brookwood
Ave and E St. (The westbound 1490 ft from
Bobelaine Dr. heading west is excluded because
it was paved about 7 years ago by the County),
followed by pavement grid for additional
strength and pavement life, followed by a 0.25’
hot mixed asphalt overlay. Existing Class Il bike
lanes will be retained, and pedestrian ramps will
be reconstructed to current ADA standards. The
City is leveraging Measure M funding with SB-1
funding to complete the project. The project is
expected to start construction in Spring 2022.

Finally, the City continued to use Measure M
funds in the amount of $235,000 to fund the
maintenance of its existing adaptive traffic
control signals on College Avenue, Guerneville
Road, Stony Point Road and Mendocino Avenue.

Road sealing occurring on Olive Street near Barnett in Santa Rosa.
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Road maintenance location in the City of Sonoma.

The central software has been upgraded, and the
local controller software is being upgraded as the
City continues to change signal traffic controllers
to the latest standard.

CITY OF SEBASTOPOL

The City of Sebastopol received $71,169 in
Measure M — LSR funds this year. Combined
with $136,717 in prior allocation and $494

in interest, the City had a total of $208,380
available to spend. The City spent $47,885 on
engineering and design for the Bodega Avenue
Bike Lanes Rehabilitation Project on Bodega
Avenue between High Street and Pleasant Hill
Road, and rolled over $160,495 for future years’
expenditures.

CITY OF SONOMA

The City of Sonoma received $102,013 in
Measure M — LSR funds this year. Combined with
$195,104 in unspent prior allocations and $2,212
in interest, Sonoma had $299,328 available to
spend. The City spent $150,882 on maintenance
with the Depot Park First Street West Frontage
Improvements project, which widened a drainage
channel so that water can be drained from the
roadway improving safety for all travelers on
First Street West. The City rolled over rolled over
$148,447 for future years’ expenditures.

TOWN OF WINDSOR

The Town of Windsor received $255,743 in
Measure M — LSR funds this year and did not
report any interest earned. The Town rolled over
the entire amount for future years expenditures.

COUNTY OF SONOMA

The County of Sonoma received $2,385,970 in
Measure M — LSR funds this year. Combined with
$1,235 in interest and $430,571 in prior allocation,
the County had a total of $2,817,776 available to
spend. The County spent $962,270 on its overlay
program and $1,423,789 on its maintenance
program for a total of $2,817,776. The overlay
program included the following:

e Grind and profile: Asti Rd, Bennett Valley Rd,
Bodega Ave, Chileno Valley Rd, Dry Creek
Rd, Fitzpatrick Ln, Hauser Bridge Rd, Hearn
Ave, Lawndale Rd, Ludwig Ave, Mark West
Springs Rd, Occidental Rd, Old Redwood
Hwy, Petaluma Blvd S, Ragle Rd, Salmon
Creek Rd, Tapadera Dr, Yuba Dr.

* General maintenance program includes
potholing and oil patching of county roads
in various locations.

* Measure M also funded disaster recovery in
the amount of $431,717 in response to the
LNU Lightning Complex and Glass Fires.
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L ocal Bus Transit
(LBT) Program

Measure M provides 10 percent of its revenues to its three local bus transit oper-
ators. The transit providers use Measure M to maintain and expand service. In FY
2020-21, the SCTA distributed $2,771,401 in Measure M — LBT funds modeled on
the population based Transit Development Act (TDA) formula, as reported in the
Coordinated Claim.

TABLE 3. LOCAL BUS TRANSIT (LBT) PROGRAM REPORTING, FISCAL YEAR 2020-21

County* $1,385,499
Healdsburg $69,194
Santa Rosa $972,150
Petaluma $344,557

Totals $2,771,401

*Per Agreement, County has assumed operation of Healdsburg Transit.

TABLE 3A. LOCAL BUS TRANSIT (LBT) PROGRAM TOTAL TO DATE
All allocations as of June 30, 2021 Fiscal Year End 2020-21

County* $17176,807
Healdsburg $800,293
Santa Rosa $11,412,970
Petaluma $4,012,902

Totals $33,402,972

*Per Agreement effective DATE 7/19/2011, County has assumed operation of Healdsburg Transit.
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SONOMA COUNTY TRANSIT

Sonoma County Transit received and expended
$1,454,693 in Measure M — LBT funds this year.
Those funds include $69,194 in Measure M allo-
cation for Healdsburg Transit, for which Sonoma
County Transit assumed operations. During FY
2020-21, a total of 368,870 passenger trips were
taken on Sonoma County Transit and Paratransit.
Note that fixed-route service was severely
reduced in FY 2020-21 due to the COVID-19
pandemic and reduced transit demand.

SANTA ROSA CITYBUS

Santa Rosa CityBus received $972,150 in Measure
M — LBT funds this year. CityBus spent the entire
amount on transit maintenance and operations.
Annual ridership in FY 2020-21 was impacted by
the current COVID-19 pandemic that started in
early 2020. CityBus’ final fixed-route total rider-
ship for FY 2020-21 was 766,920 compared to
the pre-pandemic FY 2018-19 fixed-route amount
of 1,808,239. Paratransit ridership for FY 2020-21
was 17,513 compared to the pre-pandemic

FY 2018-19 amount of 34,855.

For FY 2020-21 Measure M funding was used
to support the Santa Rosa CityBus fixed-route
operations and maintenance of the fixed route
fleet, with the portion of Measure M fixed route
operating cost of approximately 8.15%. Measure
M funding was also used to support CityBus
Paratransit operations at a similar 8.13% portion
of the overall cost of service.

To provide for the community, and especially
those who are transit dependent, Santa Rosa
CityBus was fare-free for the majority of FY

2020-21, from July 1-January 31. The funding
provided by Measure M bolstered CityBus reve-
nues to provide a proper level of service that
continued to increase as the year went on and
continues to play a vital role as a stable source
of local funding for the continuation of CityBus
service.

PETALUMA TRANSIT

Petaluma Transit received and spent $344,557
in Measure M — LBT funds. The transit agency
spent their full allocation of Measure M — LBT
funds to sustain both their fixed-route and para-
transit operations. Measure M funds were used
to support existing operations and accounted
for approximately 10% of Petaluma Transit’s
total operating budget in FY 2020-21. Petaluma
Transit provided 116,638 fixed-route and 9,395
ADA paratransit trips during this fiscal year. Due
to external conditions associated with COVID-
19, Petaluma saw a 56% decrease in fixed-route
ridership and a 21% decrease in Paratransit rider-
ship compared to FY 2018-19.

Much like last year, FY 2020-21 has had extraor-
dinary fiscal impacts to transit operations due to
the COVID-19 pandemic and State and County
Shelter in Place orders. This annual report is
meant to be a snapshot of the 2020-21 fiscal
year. For more detailed information about rider-
ship trends over time, please reference the
Sonoma County Comprehensive Transportation
Plan (available on the SCTA website www.scta.

ca.gov).


http://www.scta.ca.gov
http://www.scta.ca.gov
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PROJECT PROGRAMS

The remaining four Measure M programs are considered project
programs in that the Measure M Expenditure Plan calls for one or
more specific projects within each program.

‘ Highway 101 Program
° Local Street Projects (LSP) Program

° Bicycle and Pedestrian Projects Program

0 Passenger Rail Program



40%

..0..0..0..0—00.0..0..0..0..0.0

Highway 101 Program

Passed in 2004, Measure M designates 40 percent of its sales tax revenue to the Highway 101
program, which is nearing completion. SCTA has been managing the Measure M — Highway 101
program fund to develop and build High Occupancy Vehicle (HOV) lane projects along five distinct
areas of Highway 101, as described in the Expenditure Plan. Net funding in the account began with
a balance of $12,088,058. Revenue to the program totaled $23,059,969, consisting of $11,467,078
in sales tax, $85,831 in interest, $6,221,250 inter-program loan repayments, and $5,285,809 in reim-
bursements. Expenditures totaled $31,020,658. Adjustments totaled $4,064,458 leaving an ending
balance of $8,191,827 (see Table 1, and project information sheets for more details).

For purposes of discussion, the below abbre-
viations apply to the information sheets on the
following pages:

« PAED: Project Approval/Environmental
Document

* PSE: Project Specifications and Estimate
« ROW CAP: Right of Way Capital

« ROW SUP: Right of Way Support

e CON CAP: Construction Capital

e« CON SUP: Construction Support

« PM: Project Management

Highway 101 expenditures are tracked in accor-
dance with the Measure M Expenditure Plan. The
financing account includes the cost of financing,
including interest and principal payments on the
2011 and 2015 revenue bonds. The following table
summarizes FY 2020-21 expenditures against the
Measure M — Highway 101 Program fund:
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TABLE 4. HIGHWAY 101 PROGRAM, FISCAL
YEAR 2020-21 PROJECT EXPENDITURES

Project Name Expenditures

Wilfred $0

North $8,510
Central $79,179
MSN-County Line to Pet River $284,423
MSN-Pet River to Old Red $6,689,277
Financing $23,959,270

TOTAL $31,020,658

Note: 101 Financing Expenditures include 2015 Bond principal and interest

payments for debt service, and Defeasance of 2011 Bond. The 2011 Bond Series
principal payment of $10,815,000 on June 1, 2021 resulted in over $750,000 in
interest savings. 2015 Bond Series are the only remaining bonds held by SCTA.

SCTA works with the Metropolitan Transportation
Commission (MTC), Caltrans, and local part-

ners to deliver the Highway 101 program. The
following exhibits describe the status of the four
Highway 101 projects:
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COMPLETED

WILFRED

Rohnert Park Expressway to Santa Rosa Avenue

PROJECT LOCATION:

This project will construct approximately 1.6 miles of High
Occupancy Vehicle (HOV) lanes from just north of the
Rohnert Park Expressway Overcrossing to Santa Rosa Avenue
Overcrossing in Rohnert Park.

PROJECT SCOPE:

¢ Reduce recurrent congestion on Highway 101

* Improve access and circulation between local streets
and Highway 101

* Upgrade highway facility to current standards

ADDITIONAL PROJECT DETAILS:

e Add northbound and southbound High Occupancy
Vehicle (HOV) lanes by widening the freeway from four
to six lanes

*  Widen shoulders

* Upgrade highway drainage facilities

* Add concrete median barrier

* Correct the vertical alignment of Highway 101

e Construct a new bridge undercrossing to link Wilfred
Avenue to Golf Course Drive

* Replace the existing Wilfred/Commerce Boulevard
Undercrossing

* Construct a two lane collector-distributor road between
Wilfred Avenue and Santa Rosa Avenue on southbound
Highway 101

¢ Build auxiliary lanes between Rohnert Park Expressway
Overcrossing to Wilfred Avenue/Golf Course Drive
Interchange

+ Build auxiliary Lane northbound from Wilfred/Golf
Course Drive to Santa Rosa Avenue Overcrossing

e Construct HOV bypass lanes, ramp metering, CHP
enforcement areas, and re-alignment of on-ramps

¢ Re-alignment of Wilfred Avenue, Golf Course Drive,
Commerce Boulevard, and Roberts Lake Road

¢ Construct sidewalks and bicycle lanes along Wilfred
Avenue/Golf Course Drive

Wilfred — The SCTA secured $73.3 Million in Corridor
Mobility Improvement Account (Prop. 1B), State
Transportation Improvement Program (STIP), and Measure
M funding to fully fund the roadway portion of the Wilfred
Project. Construction of the roadway phase of the Wilfred
project started in spring 2009 and was completed on June
28, 2013. Construction and Right-of-Way phases continued
through 2015 and are complete.
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PROJECT STATUS/SCHEDULE:

Phase L — The SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL YEAR 2020-21 EXPENDITURES:

FY 2020-21, the SCTA expended a total of $0 in Measure M -
Highway 101 Projects Program funds on the Wilfred project.

Highlighted areas indicate completed work.

CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

Wilfred Project (in Thousands)

PHASE TOTAL MEASURE OTHER*

M—101
A $73,012 $13,119 $59,893 $0
L $2,750 $0 $0  $2,750

TOTALS $75,762

*Other includes State Bond & STIP

$13,119 $59,893




NORTH

Steele Lane in Santa Rosa to Windsor River Road in Windsor

PROJECT LOCATION:

This project has been split into three phases, Phase A

— Highway 101 High Occupancy Vehicle (HOV) Lanes;

Phase B — Airport Boulevard & Fulton Road Interchange
Improvements and Sound walls in Windsor; and a follow-up
landscaping project. In addition, the Steele Lane Interchange
Project (Phase S) was included as an early phase of the North
project. The Phase S project was completed in 2008.

PROJECT SCOPE:
* Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV lane
« Upgrade existing freeway to current standards
including widening shoulders and ramp improvements
¢ Rehabilitate existing highway

ADDITIONAL PROJECT DETAILS:

Phase A — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Steele Lane in Santa Rosa to Windsor River
Road in Windsor

e Construct northbound and southbound High
Occupancy Vehicle (HOV) Lanes and provide standard
10 feet shoulders
¢ Upgrade on and off-ramps and provide HOV bypass lanes
¢ Rehabilitate existing highway
* Upgrade drainage
* Widen bridges at Mark West Creek, Pool Creek, and
Pruitt Creek
¢« Construct southbound auxiliary lanes at the Hopper
Avenue and Mendocino Avenue on-ramps
* Extend auxiliary lanes from north of Steele Lane to
Bicentennial Way
« Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system
Phase B — Airport Boulevard & Fulton Road Interchange
Improvements & Sound walls in Windsor
¢« Replace Airport Boulevard Overcrossing with a new 5
lane structure (4 travel lanes and one turn lane)
¢« Reduce Highway 101 congestion and traffic weaving by
reconfiguring ramps at Airport Boulevard and closing
the ramps at Fulton Road
*  Construct sound walls in Windsor between Shiloh Road
and Windsor River Road (Formerly Phase C)
Phase L1 — Landscaping for Airport Blvd. overcrossing and
Highway 101 interchange
Phase L — Follow-up Landscaping
¢« Landscape Highway 101 Steele Lane to Windsor River
Road

PROJECT STATUS/SCHEDULE:

The Environmental Assessment/Environmental Impact Report
(EA/EIR) was completed in October 2007. The EA/EIR was
revalidated in June 2010 for Phase B to include the replace-
ment of the Airport Boulevard Overcrossing.

Environmental mitigation monitoring, maintenance and
reporting will continue through 2021. Final right of way activi-
ties are anticipated to be complete in 2021.

Phase A — The SCTA secured $111.8 Million in Corridor Mobility

Improvement Account (Prop. 1B), State Transportation

Improvement Program (STIP), Federal Earmark, and Measure M
funding to fully fund Phase A of the North Project. The project

completed construction in December 2010.
Phase B — The SCTA and Sonoma County Public Works

secured $53.9 Million in Measure M, County, Corridor Mobility

Improvement Account (Prop 1B), and State and Local
Partnership Program (Prop 1B) funding to fully fund the

North-B project. Construction started in spring 2013 and was

substantially complete by the end of 2014, although due to

plant establishment the final construction contract acceptance

was August 3, 2015.

Phase L1 — Construction began in the spring of 2017 and was
completed late in 2017. Three years of plant establishment
was completed in late 2020.

Phase L — The SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL YEAR 2020-21 EXPENDITURES:

In FY 2020-21, the SCTA expended a total of $8,510 in
Measure M — Highway 101 Projects Program funds on the
North project as shown in the following table:

Phase North B Total

PM $8,510 $8,510

FISCAL YEAR 2020-21 REIMBURSEMENTS:

In FY 2020-21, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on
funding commitments included in cooperative agreements.
Project closeout with the County is expected in 2022.
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CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

North Project (in Thousands)

PHASE TOTAL MEASURE OTHER*
M—101
A $111,476 $15,177 $96,299 $0
B $53,954 $11,626 $42,328 $0
S $23,929 $4,938 $18,991 $0
L $2,275 $50 $0 $2,225

TOTALS  $191,634  $31,791

*Other includes Federal, State Bond (CMIA & SLPP), STIP (RTIP & SHOPP),
$7,434K County, and $8,959K in Measure M — LSP (Airport IC).

North HOV lanes open; North B Interchange near completion;
pre-landscaping, circa 2014.




CENTRAL

Old Redwood Highway in Petaluma to Rohnert Park Expressway in Rohnert Park

PROJECT LOCATION:

This project has been split into four phases, Phase A — from
North of Pepper Road to Rohnert Park Expressway; Phase

B — from Old Redwood Highway to North of Pepper Road,;
Phase C, the Old Redwood — Highway 101 Interchange; and a
follow-up landscaping project.

PROJECT SCOPE:
¢ Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound High
Occupancy Vehicle (HOV) lane
« Upgrade existing freeway to current standards

ADDITIONAL PROJECT DETAILS:
Phase A — Highway 101 High Occupancy Vehicle (HOV)
Lanes from North of Pepper Road to Rohnert Park
Expressway
e Construct northbound and southbound HOV lanes from
north of Pepper Road to Rohnert Park Expressway
¢ Construct auxiliary lanes between Route 116 (West) and
Rohnert Park Expressway
*« Replace the Highway 101 southbound bridges at
Copeland Creek and Laguna de Santa Rosa
*  Widen Highway 101 bridge at West Sierra Avenue
¢« Replace the existing Route 116 (West) Undercrossing
and modify the interchange ramps for improved align-
ment, construct HOV bypass lanes, ramp metering and
California Highway Patrol (CHP) enforcement areas
¢ Correct the profile of Highway 101 at the Route 116
(West) Interchange
* Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a
highway advisory radio system
* Replace the Railroad Avenue Undercrossing
e Construct sound walls in Cotati
Phase B — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Old Redwood Highway in Petaluma to North of
Pepper Road
e Construct northbound and southbound HOV lanes from
north of Old Redwood Highway to north of Pepper
Road
< Widen Highway 101 bridge at Willow Brook
¢ Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras, change-
able message signs, and traffic monitoring stations
¢ Construct a sound wall in Petaluma
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Phase C — Highway 101 and Old Redwood Highway
Interchange in Petaluma
¢« Replace Old Redwood Highway Overcrossing with a
4-lane structure, including sidewalks and bike lanes
¢ Re-construct ramps to Highway 101 at Old Redwood
Highway, including HOV bypass lanes, CHP enforce-
ment areas, and ramp metering
¢ Construct southern portion of sound wall near south-
bound off-ramp
Phase L1 — Phase A Landscaping at Gravenstein Highway 116
Undercrossing

e Street Tree Planting performed by the City of Cotati
Phase L — Follow-up Landscaping

* Landscape Highway 101 from Old Redwood Highway
Interchange to Rohnert Park Expressway
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Central HOV lanes open at the new Old Redwood Highway Overcrossing in Petaluma.

PROJECT STATUS/SCHEDULE:

The Environmental Assessment/Environmental Impact
Report (EA/EIR) was completed in August 2007. The EA/
EIR was re-validated in May 2010 for Phase C to include the
Old Redwood Highway Overcrossing.

Phase A — The SCTA secured $84.9 Million in Corridor
Mobility Improvement Account (Prop. 1B), State
Transportation Improvement Program (STIP), and Measure
M funding to fully fund Phase A of the Central Project.
Construction started in late 2009 and was completed on
December 26, 2012.

Phase B — The SCTA secured $18.2 Million in Corridor
Mobility Improvement Account (Prop. 1B), and Measure
M funding to fully fund Phase B of the Central Project.
Construction started in May 2010 and was completed on
July 8, 2013.

Phase C — The SCTA and City of Petaluma secured $38.2
Million in Measure M, City of Petaluma, and State and Local
Partnership Program (Prop 1B) funding to fully fund Phase
C of the Central Project. Construction started in spring
2013 and was completed by the end of 2015. On site plant
establishment was completed in June 2016. Willow Brook
Creek environmental mitigation is seeking resource agency
signoff in 2021. Final right of way mapping and monumen-
tation is scheduled for completion in 2021

Phase L1 — City of Cotati received funding of $50,000 to
perform street tree planting that was completed in 2017 at
the Gravenstein Highway 116 undercrossing.

Phase L — The SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.
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FISCAL YEAR 2020-21 EXPENDITURES:

In FY 2020-21, the SCTA expended a total of $79,179 in
Measure M — Highway 101 Program funds on the Central
project, as shown in the following table:

Phase Central C

CON SUP $79,179

FISCAL YEAR 2020-21 REIMBURSEMENTS:

In FY 2020-21, the SCTA collected a total of $0 in reimburse-
ments for the Central projects from Caltrans and the City of
Petaluma based on funding commitments included in cooper-
ative agreements.

CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

Central Project (in Thousands)

PHASE  TOTAL MEASURE OTHER* NEED
M—101

A $84,936 $17,775 $67,161 $0

B $18,165 $1,853 $16,312 $0

C $38,143 $9,242  $28,901 $0

L $4,675 $50 $0  $4.625

TOTALS  $145,919 $28,920 $112,374 $4,625

*Other includes State Bond (CMIA & SLPP), STIP (RTIP), $400K City of Cotati,
$14,292K City of Petaluma and $10M in Measure M — LSP (Old Red IC).




MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

PROJECT LOCATION:

The MSN project area is divided into three segments:
Segment A, from Route 37 to Atherton Avenue in Novato
(Marin County), Segment B, from Atherton Avenue in Novato
to Petaluma River Bridge, and Segment C from the Petaluma
River Bridge to Old Redwood Highway in Petaluma. To accel-
erate delivery of an initial fundable phase, this project has
been divided into eleven (11) fully funded projects (A1, A2, A3,
B1, B2, B2 Phase 2, B3, C1, C2, C3, and L1).

PROJECT SCOPE:

* Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound High
Occupancy Vehicle (HOV) lane

« Upgrade existing freeway (Segments A and C) and
rural highway facility (Segment B) to current freeway
standards

ADDITIONAL PROJECT DETAILS:

Contract A1 — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 37 in Novato to north of Atherton Avenue
(Marin County)

¢ Add northbound HOV lane from Route 37 to north of
Atherton Avenue
¢ Add southbound HOV lane from Rowland Boulevard
Overcrossing to Route 37
« Widen shoulders
¢ Install HOV-bypass lanes and ramp metering to on and
off ramps
¢« Construct sound walls and retaining walls
* Widen Novato Creek, Franklin Overhead and Olive
Avenue Undercrossing bridges for northbound HOV lane
Contract A2 — Highway 101 Southbound High Occupancy
Vehicle (HOV) Lane from the Franklin Overhead to Rowland
Boulevard (Marin County)
* Extend the southbound HOV lane from the Franklin
Overhead to the Rowland Boulevard Overcrossing
¢ Widen Novato Creek bridge for southbound HOV lane

Marin-Sonoma Narrows (MSN) HOV Lane Projects
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Contract A3 — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Atherton Avenue to 1.4 miles south of the San
Antonio Road Interchange (Marin County)

*« Extend northbound HOV lane from Atherton Avenue to
1.4 miles south of the San Antonio Road Interchange

¢ Widen the North Novato Overhead bridge for a north-
bound HOV lane

Contract B1 — San Antonio Road Interchange and Frontage
Roads (Marin County)

¢« Upgrade the existing Redwood Landfill Overcrossing
to a full interchange with standard freeway on and off
ramps

« Construct frontage roads to remove uncontrolled
access to Highway 101

¢ Provide Class | and Class Il bicycle facilities along new
frontage roads

Contract B2 — Petaluma River Bridge & Petaluma Boulevard
South Interchange and Frontage Roads

¢ Replace the existing two lane northbound and south-
bound Petaluma River Bridge with a 6-lane bridge with
standard inside and outside shoulders

¢« Construct a new overcrossing and standard freeway
interchange with on and off ramps at Petaluma
Boulevard South

¢ Provide ramp metering equipment to southbound
on-ramp at Petaluma Boulevard South

¢ Construct frontage roads to remove uncontrolled
access to Highway 101

*  Provide Class Il bicycle facilities along new frontage roads

Contract B3 — San Antonio Creek Curve Correction and
Re-alignment (Marin & Sonoma Counties)

¢ Re-align Highway 101 to correct horizontal alignment at
San Antonio Creek

¢« Construct a new Highway 101 San Antonio Creek bridge

¢« Remove the existing southbound San Antonio Creek bridge

¢« Convert the existing northbound San Antonio Creek
bridge to the frontage road system connecting to the
Redwood Landfill Interchange

¢« Construct Class | and Class Il bicycle facilities along
frontage roads

Contract B6 — Construct New Bridge Over San Antonio
Creek (Marin & Sonoma Counties)

¢« Construct new bridge to accommodate bike path over
San Antonio Creek

Contract B7 (formerly A4 and B1 Phase Il) — Construct
Northbound & Southbound HOV lanes from DelLong Ave to
Old Redwood Landfill (Marin County)

e Construct southbound HOV from north of San Marin
Drive to De Long Ave in Novato

¢ Construct northbound and southbound HOV from north
of San Marin Drive to north of Redwood Landfill

Contract B8 (formerly B5 and B1 Phase Il utilities) —
Construct San Antonio Road and Bike Path and Relocate
Utilities (Marin County)

¢ Reconstruct bike path along San Antonio Road
¢ Relocate utilities required to complete HOV lane in
Marin County

Contract C1 — East Washington Street Interchange

*« Reconfigure the on-ramp from East Washington Street
to southbound Highway 101, and construct a HOV
bypass lane

¢ Construct a new on-ramp from westbound East
Washington Street to northbound Highway 101,
construct a HOV bypass lane and new bridge over
Washington Creek

¢« Widen the terminus of the northbound off-ramp from
Highway 101 to East Washington Street

Contract C2 — Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 116 (East) to Old Redwood Highway in
Petaluma

¢ Add northbound and southbound HOV lanes from
Route 116 (East) to just north of the Corona Road
Overcrossing

« Widen shoulders

¢« Construct HOV-bypass lanes and ramp metering at
various ramp locations

¢« Construct sound walls and retaining walls

¢ Widen Washington Creek and Lynch Creek bridges for
northbound and southbound HOV lanes

« Replace North Petaluma Overhead Bridge and correct
vertical alignment

¢« Construct Rainer Undercrossing bridge

¢ Re-align southbound and northbound off-ramps at East
Washington Street Interchange

* Re-align southbound off-ramp at Route 116 (East)/
Lakeville Highway Interchange

¢« Construct northbound auxiliary lane between Route 116
(East)/Lakeville Highway and East Washington Street
Interchanges

Contract C3 — Petaluma River and Route 116 (East) Bridges
¢ Widen the existing southbound Route 116 Separation
Bridge for HOV lane

* Replace the existing northbound Route 116 Separation
Bridge with a 3-lane bridge with standard inside and
outside shoulders




COMPLETED

COMPLETED

Contract B2 — Phase 2 Sonoma Median Widening

¢ Construct a northbound and southbound HOV lane
from just south of the Marin/Sonoma County line to just
north of the Lakeville Highway Interchange

Contract L1A — Initial Tree Replacement Planting

¢ Plant trees along Highway 101 in Marin County and
near the new Petaluma Boulevard South Interchange in
Sonoma County

FUTURE PHASES:

« Additional tree replacement planting and landscaping
not covered in Contract L1A

Contract A1 — The construction contract was awarded on
July 2, 2011 and was completed on December 17, 2012.

Contract A2 — The construction contract was awarded on
November 8, 2012 and was completed December 24, 2013.

Contract A3 — The construction contract was awarded on
November 1, 2012 and was completed in December of 2014.

Contract B1 — The construction contract was awarded on
September 14, 2012 and was completed in April of 2016.

Contract B2 — The construction contract was awarded on
November 1, 2012 and was completed in July 2017.

Contract B3 — The construction contract was awarded on
January 21, 2016 and was completed on April 30, 2020.

Contract C1 — The construction contract was awarded on
November 1, 2011 and was completed on June 19, 2014.

Contract C3 — The construction contract was awarded on
November 2, 2012 and was complete in 2016.

PROJECT STATUS/SCHEDULE:

Caltrans completed the environmental document in October
2009.

Contract B2 — Phase 2 Sonoma Median Widening —
Construction started in April 2018. HOV Lanes opened
in late 2019 and construction contract acceptance was
November 24, 2020.

Phase 1 (Contracts A1, A2, A3, B1, B2, B3, C1,C3 and L1) —
Caltrans, SCTA and Transportation Authority of Marin (TAM)
secured $424 Million in Corridor Mobility Improvement
Account (Prop 1B), State Transportation Improvement
Program (STIP), Transportation Construction Relief Program
(TCRP), Sonoma County Measure M, and Federal demonstra-
tion and earmark funding to fully fund the Phase 1 projects.
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Soundwall being constructed along Highway 101 in Petaluma.

Contract L1A commenced construction after completion of
the Phase 1 roadway work in 2016. Five years of plant estab-
lishment will go through 2022.

Phase 2 (Contracts C2, B2 Phase 2, B6, B7 and BS8))

Contract C2 — Construction started in October 2019. This
contract is the final HOV project in Sonoma County providing
continuous HOV lanes for 30 miles from south of the Marin/
Sonoma County line to Windsor. Planned HOV lanes will open
in Sonoma County by the end of 2022.

Future Contracts — Subsequent Phase 2 contracts to land-
scape the corridor will be developed as funding is secured.




FISCAL YEAR 2020-21 EXPENDITURES:

In FY 2020-21, SCTA expended a total of $6,973,700 in Measure M — Highway 101 Projects Program funds on the MSN Project
as shown in the following table:

Phase B2 B3 C1 C2 B2 Phase 2 Total
ROW SUP $136,773 $0 $0 $76,675 $0 $213,448
ROW CAP $0 $0 $0 $128,576  $0 $128,576
CON SUP $0 $0 $0 $378,908 $12,268 $391,177
CON CAP $0 $0 $16 $5,955,562  $80,293 $6,035,971
PM $0 $20,51 $0 $149,440 $34,577 $204,528
$136,773 $20,511 $6,689,161 $127,139 $6,973,700
FISCAL YEAR 2020-21 REIMBURSEMENTS: CURRENT FUNDING PLAN AND
In FY 2020-21, SCTA received a total of $5,268,060 in MEASURE M PROGRAMMING

reimbursements for the MSN Project based on funding
commitments included in cooperative agreements with
Caltrans and the City of Petaluma as shown in the following

Marin Sonoma Narrows (MSN) Project (in Thousands)

table: PHASE TOTAL MEASURE OTHER* NEED
M—101
Phase MSN—C2 B2Phase2  Total Al $47977 $0 $47977 $0
CON SuUP $0 $12,268 $12,268 A2 $3.946 $0 $3.946 $0
CON CAP $5,255,792 $0 $5,255,792 A3 $18.053 $0 $18.053 $0
Total $5,255,792 $12,268 $5,268,060 51 $86,575 S0 $86575 $0
B2 $141,396 $24,285 $N7,m $0
B3 $86,442 $291 $86,151 $0
B6 $16,632 $0 $8199  $8433
Cl $18,160 $2,343 $15,817 $0
C2 $123,120 $27144  $95,976 $0
C3 $31,751 $1,022  $30,729 $0
B2-P2 $41,543 $15,681  $25,862 $0
B7 $135,666 $0  $135,666 $0
B8 $7,851 $0 $7,851 $0
L1-SON $995 $0 $995 $0
L1/SW-MRN $4,264 $0 $4,264 $0
L2-P2 $9,949 $0 $0  $9,949

TOTALS $774,320 $70,766 $685,172  $18,382

Highway 101 bridge construction over
SMART rail line, in Petaluma.
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L ocal Street Projects
(LSP) Program

Measure M contributes 20 percent of its revenue to the Local Street Projects

(LSP) Program. Net funding in the account began with a balance of $33,549,721.
Revenue to the program totaled $-2,574,814, consisting of $5,733,539 in sales

tax and $264,647 in interest and a inter program loan repayment of $6,221,250.
Expenditures totaled -$6,044,599, while adjustments totaled -$8,735,891, leaving an
ending balance of $28,283,615 (See Table 1).

Table 5A represents FY 2020-21 appropriations and expenditures for projects
managed by the local jurisdictions whereas Table 5B represents the expenditures
for projects managed directly by the SCTA:

TABLE 5A. LSP PROGRAM APPROPRIATION/EXPENDITURE REPORTING, FISCAL YEAR 2020-21

LSP Project Name Beginning FY 20-21 FY 20-21 Ending
Appropriation Appropriation Expenditures Appropriation
Balance Balance
Airport Blvd Phase 1B (Aviation to Regional) $0 $2,047,000 $1,414,965 $632,035
Airport IC — Phase 4A (Landscape)* $327,253 $0 $27,346 $299,907
Hearn Avenue Interchange* $1,228,525 $0 $329,355 $899,170

Totals $1,555,778 $2,047,000 $1,771,666 $1,831,112

*Beginning balance for Hearn increased by $15,093.74 over FY20 Annual report Ending balance to address accrual estimates vs actuals.

TABLE 5B. LSP PROGRAM EXPENDITURES— PROJECTS MANAGED BY SCTA

LSP Project Name Expenditures
Airport Interchange — Phase 4 $39,993
Route 116/121 Intersection $716,742

Totals $756,735

Note: LSP Expenditures include $13,133.32 in retention withheld from consultant on Route 116/121 intersection improvements.
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AIRPORT BOULEVARD IMPROVEMENTS AND
AIRPORT BOULEVARD INTERCHANGE

PROJECT SCOPE: install traffic signals at the intersection of Aviation Boulevard

This project will signalize and widen Airport Boulevard from and Airport Boulevard.

Sonoma County Airport over Highway 101 to Old Redwood Phase 1b will widen Airport Boulevard to accommodate

Highway. The project will also extend Brickway Boulevard additional lanes between Aviation Boulevard and Regional

from Laughlin Road to River Road as a congestion relief Parkway and install traffic signals at the intersection of

measure for the Airport Boulevard Interchange. Aviation Boulevard and Airport Boulevard and install a new
traffic signals including the interconnect into the railroad

ADDITIONAL PROJECT DETAILS: system.

The Airport Boulevard project will be constructed in five Phase 1c will widen Airport Boulevard between Regional

separate phases over the course of several years. Some of the  parkway and Laughlin.
phases have yet to be programmed as they are planned for

Phase 1 will widen remaining segments on Airport Boulevard
years beyond what is included in the current Strategic Plan. 9569 P

between Ordinance Road and Aviation Boulevard, likely
Phase 1A will widen Airport Boulevard to accommodate addi- future Phase 1D.
tional lanes between Highway 101 and Aviation Boulevard and

WINDSOR\ LOCAL STREETS PROJECTS -
AIRPORT DRIVE IMPROVEMENTS

PHASE 1

PHASE4

l..!ﬁ!.l...:b/

PHASE 1A PHASE 3

PHASE 2
u
PHASE 5%‘

SCTA - November 15, 2021
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COMPLETED

COMPLETED

AIRPORT BOULEVARD IMPROVEMENTS AND
AIRPORT BOULEVARD INTERCHANGE

Phase 2 includes the construction of a new road and bridge
across Mark West Creek from Brickway Boulevard to Laughlin
Road.

Phase 3 will widen Airport Boulevard between Old Redwood
Highway and Highway 101 including the addition of traffic
signals at the intersection of Fulton Road and Highway 101.

Phase 4 will construct a new Airport Boulevard Interchange
project. This project was combined with the Highway 101
Project #2 - North Phase B project. The project will replace
the existing Airport Boulevard Overcrossing with a new five-
lane bridge including a sidewalk and bike lanes.

Phase 4a is landscaping for Airport Boulevard Overcrossing
and Interchange at Highway 101.

Phase 5 extends Laughlin Road from River Road to Phase
2 Project Bridge across Mark West Creek connecting to
Brickway Boulevard.

PROJECT STATUS/SCHEDULE:

Phase 1A Phase 1A work is complete.

Phase 1B Construction began in Fall 2020 and was
substantially completed in Spring 2021.

Phase 1C Schedule is to be determined, dependent upon
securing funding.

Phase 1 Schedule is to be determined, dependent upon
securing funding.

Phase 2 Funding for preliminary engineering and environ-
mental phases was identified in 2013 and design work was
underway. Due to inadequate funding and federally ineligible
expenditure, this project is on hold indefinitely.

Phase 3 Construction was completed in April 2013.

Phase 4 The project was environmentally cleared through
a revalidation of the Environmental Assessment/Final
Environmental Impact Report or the Highway 101 Project in
October 2007. The project started construction in spring
2013 and was substantially complete by the end of 2014,
although due to plant establishment the final construction
contract acceptance was August 3, 2015. See the Highway
101 Project #2 — North Phase B information sheet for more
information on the interchange project.

Phase 4A Construction began in the spring of 2017 and
was completed by the end of 2017. Plant Establishment
was completed in late 2020.

Phase 5 Scoping is complete and the Environmental and
Design work commenced in 2013. Due to inadequate funding
and federally ineligible expenditures this project is on hold
indefinitely.

FISCAL YEAR 2020-21 EXPENDITURES:

In FY 2020-21 SCTA disbursed $ 1,414,965 to Sonoma

County Transportation and Public Works (TPW) for Airport
Blvd Phase 1B and 27,346 for Phase 4A. TPW has remaining
appropriation balances of $632,035 for Airport Phase 1b and
$299,908 for Airport Blvd Phase 4A. The SCTA expended
$39,993 in Measure M — LSP funds for construction support
on the Airport Phase 4 — North-B project by cooperative
agreement with the County. See the Highway 101 Project #2 —
North-B for additional financial information.

CURRENT FUNDING PLAN AND
MEASURE M PROGRAMMING

Airport Boulevard Project (in Thousands)

PHASE  TOTAL MEASURE OTHER* NEED
M —LSP

1 $8,584 $84  $4,000 $4,500
1A $996 $496 $500 $0
1B $4,094 $2,047 $2,047 $0
1C $15,000 $1,500 $2,500 $11,000
2 $15,545 $0 $0 $15,545
3 $2,115 $650 $1,465 $0
4 $53,992 $8,959  $45,033 $0
4A $1,314 $1,264 $50 $0
5 $15,645 $0 $0 $15,645
TOTALS  $117,285 $15,000 $55,595 $46,690

*OTHER includes State Bond (CMIA & SLPP accounts), Measure M — 101, and
County fund sources.

Total Measure M Expenditure Plan funding is $15,000,000.



HIGHWAY 121/116 INTERSECTION IMPROVEMENTS
& ARNOLD DRIVE IMPROVEMENTS

PROJECT SCOPE:

This project would remove a right turn lane and install a

traffic signal or roundabout at the intersection of Highway
121 and 116. The project would relocate the park and ride \ / v L
lot, replace the Yellow Creek Bridge (if a traffic signal is Y o 365 Nr ),
installed), and widen the roadway to allow for turn lanes
into and out of existing commercial businesses. The T
capacity of the park and ride lot could be increased. Y

LOCAL STREETS PROJECTS -
"\ HIGHWAY 121/116 INTERSECTION
~ %, AND ARNOLD DRIVE IMPROVEMENTS

e ‘ A
o ) A

The Arnold Drive improvements would include adding a ,
traffic signal at Madrone Road, roundabout at Agua Caliente D ,_,"
Road, and shoulder widenings and center turn lanes at >

various locations. This project is both a congestion relief and a3 e PHASEZ/:*‘ 5
safety project. 7 ‘

ADDITIONAL PROJECT DETAILS: )‘::}«

There are two distinct elements to this project, the improve-
ments at various locations along Arnold Drive (Phases RN
1, 2, 4, and 5), which will be constructed in phases, and TN 7
the improvements at the intersection of 121/116 (Phase 3) )
which requires coordination with and an Environmental
Document/Project Approval (PAED) from Caltrans. Phase
1 widened Arnold Drive in the vicinity of Glen Ellen Market. )
This widening included bike shoulders and striping. Phase 2 A
included replacing the existing stopped controlled inter- -
section at Agua Caliente Road with a new roundabout,
sidewalks, bike lanes, drainage facilities, lighting, signage
and landscaping. Phase 4 will widen shoulders on Arnold
Drive between Country Club Drive and Loma Vista Drive.
Phase 5 will replace the existing stopped intersection at
Arnold Drive and Madrone Avenue with a signalized inter-
section or roundabout.

PHASE 3

SCTA - October 1, 2018

Intersection Improvements at Highways 116
and 121, proposed project design.




COMPLETED

HIGHWAY 121/116 INTERSECTION IMPROVEMENTS

& ARNOLD DRIVE IMPROVEMENTS

By cooperative agreement, responsibility for implementing
Phase 3 has been delegated to the SCTA from the Sonoma
County Transportation and Public Works Department. The
SCTA contracted with Caltrans to complete a Project Study
Report/Project Development Support (PSR/PDS) document,
which was completed in FY 2012-13. The SCTA initiated

the environmental phase via contract with a consultant in
FY 2013-14, and initiated the design phase with the same
consultant in FY 2017-18. The environmental document was
completed and the Design and Right of Way phases initiated
in 2018. The SCTA entered into a contract with Caltrans to
complete the Right of Way phase of the project.

PROJECT STATUS/SCHEDULE:

Phase 1 — construction was completed in 2012.
Phase 2 — construction was completed in 2013.

Phase 3 — The Project Study Report was completed
September 2013. Environmental Document was completed

in April 2018. Work on Design and right of Way began in

FY 2017-18 and is on-going. The project was selected by
Caltrans and the California Transportation Commission for
inclusion in the 2020 State Highway Operation and Protection
Program for construction funding in FY 2022-23. The project
is fully funded through construction.

FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS:

Phase 3 — Highway 121/116
In FY 2020-21, the SCTA expended a total of $716,742 in
Measure M — LSP funds on the consultant contract for

design work; and for Caltrans contract work on Right of Way
activities.

CURRENT FUNDING PLAN AND MEASURE
M PROGRAMMING (THOUSANDS)

MEASURE
PHASE TOTAL M-—LSP OTHER* NEED
1 $660 $330 $330 $0
2 $2,300 $650 $1,650 $0
3 $24,019 $5,000  $19,019 $0
4 TBD $0 TBD TBD
5 TBD $0 TBD TBD
TOTALS TBD $5,980 TBD TBD

*OTHER includes State Bond and County fund sources for phases 1and 2. OTHER
includes $18,869,000 in State Highway Operation and Protection Program and
$150,000 in County funds for phase 3.

Total Measure M Expenditure Plan funding is $7,000,000.



COMPLETED

HEARN AVENUE INTERCHANGE MODIFICATIONS

PROJECT SCOPE:

This project would widen the Hearn Avenue Bridge and add
turn lanes, widen the Santa Rosa Avenue approaches to the
Hearn Interchange, and realign the ramps on the west side of
the interchange.

ADDITIONAL PROJECT DETAILS:

The purpose of this project is to relieve traffic congestion
and improve regional traffic operations, including providing
multimodal access and connectivity adjacent to the Highway
101 and Hearn Avenue intersection. There are three phases,
which will be constructed separately. Phase | adds turn
lanes, bike lanes, sidewalks and widens the Santa Rosa
Avenue approach to the Hearn Avenue Interchange. Phase

| also includes traffic signal coordination, ADA acces-

sible curb ramps, and audible pedestrian signals. Phase Il
widens Hearn Avenue from the Highway 101 Overcrossing
to Dutton Avenue and adds bike lanes and shoulders. Phase
Il completes the project by replacing the existing Hearn
Avenue Overcrossing with a wider bridge and reconfiguring
the ramps. Bicycle and pedestrian needs are addressed by
adding bike lanes and sidewalks on the new Overcrossing.
Phase lll requires Caltrans coordination, including a Project
Study Report (PSR).

PROJECT STATUS/SCHEDULE:

Phase I: The widening of Santa Rosa Avenue between
Yolanda Avenue and Kawana Springs Road was completed
in FY 2014-15.

Phase II: The widening of Hearn Avenue from the Highway
101 Overcrossing to Dutton Avenue was completed in FY
2010-11.

Phase llI: Caltrans approval of the PSR was completed

in FY 2012-13. In FY 2013-14 the City selected a consul-
tant to complete the Project Approval and Environmental
Document (PAED) under oversight from Caltrans. Work on
the PAED phase was completed in FY 2016-17.

Design work was substantially completed in FY 2019-20.
Construction funding was requested through SB 1-LPP funds
in FY 2019-20, but the project was not selected for the
funding opportunity. To make the project more attractive

for other funding opportunities, the project design has been
revised to add a multi-use path as part of the interchange
and along Hearn Avenue. Caltrans has agreed on a prelimi-
nary layout that defines geometrics over the interchange and
at the project intersections. The project team plans to have
revised 100% plans for Caltrans consideration, showing the
multiuse path, by October 2021.
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The project team was also unsuccessful in seeking a RAISE
grant from the US Department of Transportation. If selected
for future grant funding, the project will use Measure M funds
to match the grant and the project will be fully funded for
construction.

FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS:

Santa Rosa had a carry forward balance of $1,228,525 from
FY 2020-21 for design and right of way work. Santa Rosa
expenditures including accruals in the amount of $83,962 for
Design and $245,393 for Right of Way on the project totaling
$329,355. The City carried forward a balance of $595,599 for
Design and $303,571 in Right of Way for a project total of
$899,170 for future years’ expenditures.

CURRENT FUNDING PLAN AND MEASURE
M PROGRAMMING (IN THOUSANDS)

MEASURE
PHASE TOTeAL M-—LSP OTHER* NEED
1 $8,042 $1,300 $6,742 $0
2 $1,825 $500 $1,325 $0
3 $36,392 $7,200 $2,042  $27150

$46,259 $9,000 $10,109 $27,150

*Other includes: development fees, Prop 1B, Redevelopment Act (RDA) funds, gas
taxes

Total Measure M Expenditure Plan funding is $9,000,000.
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MEASURE M BIKE/PED PROJECTS

DESCRIPTION

PROJECT SPONSOR

Santa Rosa Creek Trail

Santa Rosa

Old Redwd Hwy/Mendo Ave/Sr Ave Corridor

Santa Rosa

Central Sonoma Valley Trail

Sonoma County RP

Sonoma/Schellville Trail

Sonoma County RP

Arnold Dr - Altimira MS to Hwy 12

onoma County TPW

Petaluma River Trail Enhancement Project

Petaluma

Copeland Creek Trail - Rwd Dr. to RPXWY

Rohnert Park

Street Smart Sebastopol Program

Sebastopol

o|o|~|ola|s|w|n]s

West County Trail

Sonoma County TPW

10|McCray Road

Cloverdale

11[{Hwy 1 in Bodega Bay

Sonoma County RP

12Foss Creek Trail

Healdsburg

3[NW Pacific Bike Path Segments

NWPRR

4|Access Across HWY 101 - 101 Corridor

Various

5|Bike Safety Education - Countywide

SC Bike Coalition

Miles
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4%

Bicycle and Pedestrian
Projects Program

The following exhibits describe the status of the three LSP projects that were
advanced in FY 2020-21.

Measure M contributes 4 percent of its revenue to the Bicycle and Pedestrian
Projects program. Net funding in the account began with a balance of $2,729,167.
Revenue to the program totaled $1,430,997 consisting of $1,146,708 in sales

tax, $25,027 in interest, and $259,262 in reimbursements. Expenditures totaled
$1,390,353, while adjustments totaled $693,337, leaving an ending balance of
$3,409,149 (See Table 1).

The following table summarizes FY 2020-21 Bike/Ped Project program appropria-
tions and expenditures:

TABLE 6. BIKE/PED PROJECTS PROGRAM REPORTING, FISCAL YEAR 2020-21

Beginning Ending

Appropriation FY 20-21 FY 20-21 Appropriation
Project Name Balance Appropriation Expenditures Balance
Santa Rosa Creek Trail $31,635 $0 $9,248 $22,387
Arnold Drive Bike Lanes* $80,402 $0 $17,861.44 $62,540
Foss Creek Trail $1,840,000 $0 $748,276 $1,091,724
NWPRR Trail $118,236 $0 $109,468 $8,768
Access Across 101 — RP $245,790 $0 $211,189 $34,601
Safety and Education* $7,991 $0 $7,991 $0

$2,324,054

$1,104,033

$1,220,021

* Beginning Balance adjusted from $32,871.16 to $80,402 due to a FY 2019-20 over-accrual.
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TABLE 6B. BIKE/PED PROGRAM EXPENDITURES
— PROJECTS MANAGED BY SCTA

Bike/Ped Project Name Expenditures

SRTS Federal Project $277,552
Totals $277,552

The following exhibits describe the status of the
nine Bike/Ped projects receiving either an appro-
priation or a disbursement during FY 2020-21.



COMPLETED

SANTA ROSA CREEK TRAIL

PROJECT SCOPE:

Close gaps along the Santa Rosa Creek Trail in Santa Rosa.
This will create an east-west connection through central
Santa Rosa.

ADDITIONAL PROJECT DETAILS:

This project creates a new trail and connects to the existing
Class 1 multi-use path along Santa Rosa Creek. While some
locations have already been constructed, the first two
sections to be funded with Measure M money are located
from Streamside Drive to Mission Circle (Phase 1) and from
Dutton Avenue to Santa Rosa Creek (Phase 2). The third
section, Dutton Avenue Access West Side (Phase 3), will
provide an ADA accessible ramp from Dutton Avenue on the
west side to the multiuse path along Santa Rosa Creek.

PROJECT STATUS / SCHEDULE:

Phase 1: Construction was completed for the Streamside to
Mission Avenue path in 2014.

Phase 2: Construction was completed for Dutton Avenue
access path in 2012.

Phase 3: Measure M will provide for all developmental phases

of this phase of the project to construct an ADA ramp that
complements the improvements of Phase 2. Funding for
design has not be appropriated.

FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS:

Phase 3: The City of Santa Rosa carried forward a balance
of $31,635 for environmental studies from the previous fiscal
year. The City had expenditures and accruals in the amount
of $9,248 for work done to complete a topographic survey
to evaluate design options for the proposed project and
prepare a request for proposals for environmental, right of
way and design services that was released in June 2021. The
City carries forward a balance of $22,387 for future years’
expenditures.

OTHER NEED

PHASE TOTAL Measure M—BP

1 $797 $379 $417 $0
2 $518 $387 $131 $0
3 TBD $633 $7TBD TBD
TOTALS TBD $1,399 $548 TBD

Total Measure M Expenditure Plan funding is $1,450,000

e T »,

BIGYCLE/PEDESTRIAN PROJECTSY,
ANTA ROSA CREEK TRAIL

U)oon
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Phase 3 (scope/ED):
Dutton Avenue (West Side)

OCCIDENTAL to Santa Rosa Creek

Phase 1 (complete):
Streamside Drive to Mission
Circle Expansion

GUERNEVILLE {
Phase 2 (complete): LR A B8 2
Dutton Avenue (East Side) &
to Santa Rosa Creek . Gap: use on-street connector,
- no path along creek
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3
@ Existing multi-use path
?3\ ‘@ New multi-use path - completed phase 1
2
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SCTA - 10/4/2018
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FOSS CREEK TRAIL

PROJECT SCOPE:

Create a continuous paved pedestrian and bicycle facility
(Class | and 1) between the City’s northern and southern city
limits. The path is along Foss Creek and the Northwestern
Pacific rail line in places.

ADDITIONAL PROJECT DETAILS:

The ultimate Foss Creek Trail will traverse the full length of
the City of Healdsburg from its southern boundary to the
northern City limits. The pathway will primarily lie within
existing railroad right of way along the Foss Creek corridor
and connect to several access points along the way.

The proposed improvements include a ten foot wide paved
pathway with one and a half foot (1-1/2”) rock shoulders. In
some locations the pathway may need to narrow to eight
feet or less due to the close proximity of adjacent buildings.
A six-foot high fence will separate the pathway from the
railroad. On occasion the path veers away from the railroad
to accommodate Foss Creek or to connect to neighboring
pathways. In such instances where the path veers outside of
the rail right of way, there will be no fencing. Other ameni-
ties include pathway lighting, bollards and signage at street
crossings.

PROJECT STATUS / SCHEDULE

The City of Healdsburg is delivering the Foss Creek Trail in
phases, as shown below:

Phase 7 — Norton Slough to Dry Creek Road
Phase 8 — Dry Creek Road to Grove Street

The Project extends the Foss Creek Pathway along the North
Coast Railroad Authority Railroad right-of-way from the flood
control detention basin by the Carson Warner Memorial Skate
Park north to the intersection of Grove Street and Healdsburg
Avenue. Once this project is complete, there will be a dedi-
cated pedestrian and cyclist connection from the northern

area of the City near the Community Center to the southern
end of Healdsburg, beyond Downtown.

This is the final Measure M funded portion of the Foss Creek
Pathway and leaves a small remaining portion to complete for
a continuous paved pedestrian and bicycle facility between
the City’s northern and southern city limits.

Phase 1 — Mill Street to North Street

Construction was completed in April 2006.

Phase 2 — North Street to Norton Slough

Phase 2 connects the trail to the existing public street and side-
walk at Norton Slough.

Construction was completed in March 2007.

Phase 3 — Front Street to Rail Depot

Construction was completed in March 2012.

Phase 6 — West Grant Street to Dry Creek Road

Construction was completed in November 2014.

The City began construction of the Foss Creek Pathway
Segments 7 and 8 Project on April 5, 2021. Work completed
this fiscal year has included mobilization, rough grading,
installation of traffic signal conduits, traffic signal poles and
pole foundations, storm drain installation, and drilling and
pouring of the pedestrian bridge piers.

FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS:

The City requested appropriation for $1,840,000 and received
reimbursement of $748,276 in FY 2020-21. The City carried
forward a balance of $1,091,724 for future years’ expenditures.

CURRENT FUNDING PLAN WITH MEASURE
M PROGRAMMING (IN THOUSANDS

PHASE TOTAL MeasureM—BP OTHER* NEED
1 $402 $380 $22 $0
2 $235 $215 $20 $0
3 $779 $541 $238 $0
6 $2,380 $274 $2,106 $0
7/8 $2,504 $1,840 $664 $0
TOTALS  $6,300 $3,250 $3,050 $0

*OTHER includes federal earmark, CMA grant funds, Developer Fees and VPMP
grant.

Construction of Foss Creek Trail Pathway in
Healdsburg at Grove Street, looking south.
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BICYCLE/PEDESTRIAN PROJECTS -
) FOSS CREEK TRAIL

/ e=mmm» Existing bicycle/pedestrian path
i’ e=mmm» Bicycle/pedestrian path - completed phase 1
’-
i Bicycle/pedestrian path - completed phase 2
/
i Bicycle/pedestrian path - completed phase 3
essmm» Bicycle/pedestrian path - completed phase 6
= = m » Bijcycle/pedestrian path - in construction - phases 7 & 8
=:=1m Proposed bicycle/pedestrian path - future phase
PHASES 7 & 8 &
PHASE 6
onises | HEALDSBURG

PHASE 1 \

\

PHASE 3 ' \

SCTA -'November 15, 2021
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NORTHWESTERN PACIFIC RAILROAD BIKE TRAIL

PROJECT SCOPE:

Work with SMART (Sonoma Marin Area Rail Transit) to build
a north-south bike path parallel to the Northwestern Pacific
Railroad track throughout Sonoma County.

ADDITIONAL PROJECT DETAILS:

SMART completed National Environmental Policy Act (NEPA)
compliance documentation in FY 2017-18 for the entire
Sonoma County portion of the project that Caltrans would
allow under federal rules, from the Sonoma County line to
the Northern Santa Rosa station. SMART will complete 100%
design for the remainder of the Initial Operating Segment
(10S) within Sonoma County (Petaluma River to Railroad
Square in Santa Rosa). SMART’s actions on environmental
clearance and design will prepare the remainder of the IOS
bike path for construction by various other agencies.

The bike path from Novato to the south side of the Petaluma
River is included in Phase 1 of the Highway 101 Marin Sonoma
Narrows (MSN) project.

PROJECT STATUS/SCHEDULE

SMART anticipated using the entire $1 million for NEPA
compliance and design of the 10S. SMART applied for
advance funding to initiate environmental and design activ-
ities before FY 2014-15 when the funds were programmed.
The subsequent contract awarded a design/build contract
which only expends funds as the portions are completed.

State environmental compliance was completed prior to
federal compliance with the National Environmental Policy
Act (NEPA). SMART used Measure M to complete NEPA
compliance documentation.

FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS

SMART had a carry forward balance of $118,236 for FY
2020-21 for design. SMART requested and received
reimbursements in the amount of $109,468 for design
expenditures in FY 2020-21 and carried forward a
balance of $8,768 for future years’ expenditure.

CURRENT FUNDING PLAN WITH
MEASURE M PROGRAMMING
TOTAL Measure M—BP OTHER* NEED

TBD $1,000 $3,639 TBD

Total Measure M Expenditure Plan funding is $1,000,000.
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Cloverdale

Legend

SMART Stations
‘ Existing
‘ Planned

e NWPR Pathway
City Limits
Open Space/Park

SCTA - November 1, 2019

BICYCLE / PEDESTRIAN PROJECTS -
NORTHWEST PACIFIC RAILROAD PATHWAY

Healdsburg

Windsor

Sonoma County Airport

Santa Rosa North

Santa Rosa Downtown

Rohnert Park

NEPA
Compliance

SONOMA COUNTY-

Petaluma North

MARIN COUNTY

Design

Petaluma Downtown
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ARNOLD DRIVE BIKE PROJECT

Build shoulders on Arnold Drive just north of the middle
school to add bike lanes through Sonoma Developmental
Center and Glen Ellen to Highway 12. This would continue the
existing bike lane on Arnold Drive at Petaluma Avenue.

ADDITIONAL PROJECT DETAILS:

This project proposes to widen Arnold Drive from PM 18.02

to PM 18.27 to provide pedestrian and bike facilities. This
shoulder widening project is in Glen Ellen and runs south from
the Glen Ellen Market along the east side of Arnold Drive.
Minor walls and guardrail installation are needed to widen this

segment of Arnold Drive.

PROJECT STATUS/SCHEDULE:

The County continued to work on a feasibility study for a
future bicycle and pedestrian project to improve safety along
Arnold Drive.
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FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS:

The County of Sonoma had a carry forward balance of
$32,871 from the previous fiscal year. The County subse-
guently submitted invoices that caused the carry forward
balance to be adjusted to $80,402. In FY 2020-21 the
Transportation and Public Works Department requested
and received reimbursement and in the amount of $17,861
and rolled over a balance of $62,540 for future years’
expenditures.

CURRENT FUNDING PLAN WITH MEASURE
M PROGRAMMING (IN THOUSANDS):

TOTAL Measure M—BP OTHER NEED

Phase 1 $250 $0 TBD

Total Measure M Expenditure Plan funding is $2,000,000.




ACCESS ACROSS 101

PROJECT SCOPE:

Identify key east-west access points across Highway 101. This
funding will be used for feasibility studies and be provided to
four jurisdictions along the 101 corridor on a first come, first
served basis, and will not exceed $250,000 per jurisdiction.

ADDITIONAL PROJECT DETAILS:

This project category is open to all the jurisdictions adja-
cent to or bisected by Highway 101 through Sonoma County.
Sponsors that have requested an appropriation include the
Cities of Rohnert Park, Santa Rosa, and the Town of Windsor.
Santa Rosa:

The City of Santa Rosa used $250,000 in Measure M
programming for a feasibility study and a Project Initiation
Document (PID) for a Class | multi-use ADA accessible
crossing over Highway 101 in the vicinity of Santa Rosa Junior
College.

Windsor

The Town of Windsor used their appropriation to complete a
feasibility study near central Windsor.

Rohnert Park

BICYCLE/PEDESTRIAN/PROJECTS - N
ACCESS ACROSS HWY 101 V)
CLOVERDALE w V

HEALDSBURG

WINDSOR

SANTA ROSA

SEBASTOPOL

ROHNERT PARK
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The City of Rohnert Park is using their appropriation to
complete a feasibility study for multiple locations along the
101 within the City limits.

PROJECT STATUS/SCHEDULE:

Santa Rosa

A feasibility study for a 101 crossing in the vicinity of Santa
Rosa Junior college was completed in FY 2015-16.

Windsor

A feasibility study for a 101 crossing near Downtown Windsor

was completed in FY 2017-18.

Rohnert Park

In July of 2020, the City and feasibility consultant Steven
Grover and Associates (SGA), conducted an online commu-
nity survey in which participants indicated their attitudes,
hesitancies, and preferences about crossing Highway 101 as
bicyclists, pedestrians or similar non-car users within Rohnert
Park. Seven crossing locations were initially studied, and two
locations — Highway 101 at Hinebaugh Creek and at Copeland
Creek — were chosen for more technical analyses and devel-
opment of alternatives. Additional public meetings were
conducted with the Rohnert Park Planning Commission and
Rohnert Park Bicycle and Pedestrian Advisory Committee in
March 2021, as well as a general public workshop in May 2021.

Based on the input received at these workshops, SGA
concentrated on developing overcrossing alternatives at
Copeland Creek, refining potential street/path landings,
proposing an enhanced bicyclist/pedestrian crossing of
Commerce Boulevard at the west end of the Copland Creek
Bike Path (north side), identifying other necessary improve-
ments (e.g. culvert extension, bike lane gap closures), and
developing conceptual designs of a clear span, tied arch
structure pedestrian/bike bridge over Highway 101. Planning-
level project estimates were also developed, as well as

a schedule of next steps for project execution. SGA also
prepared the final draft feasibility study to present to the
Rohnert Park City Council in Fall 2021.

FISCAL YEAR 2020-21 APPROPRIATIONS

AND DISBURSEMENTS:

Rohnert Park

The City carried forward a balance of $245,790 in an open
appropriation from the previous fiscal year for use during

the FY 2020-21. Rohnert Park received $211,189 in reimburse-
ments for work completed in FY 2020-21 and carried forward
a balance of $34,601 for future years’ expenditures.
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CURRENT FUNDING PLAN WITH MEASURE M PROGRAMMING (FIGURES SHOWN IN 1000S)

PHASE TOTAL Measure M—BP OTHER* NEED

SR $693 $250 $443 $0
W $250 $250 $0 $0
RP $270 $250 $20 $0
TBD $0 $0 $0 $0
TOTALS $1,213 $750 $463 $0

*“Other” funds include City funds and State Gas Tax.

Total Measure M Expenditure Plan funding is $1,000,000.



BICYCLE SAFETY AND EDUCATION

PROJECT SCOPE:

Implement bicycle safety programs focused on educating the
public and, in particular, school children.

ADDITIONAL PROJECT DETAILS:

There are two project sponsors implementing two phases of
the Bike Safety and Education Project. The Sonoma County
Bicycle Coalition (SCBC) implements two phases of this
project: Safe Routes to Schools (SRTS) and Bike Month. Safe
Routes to Schools creates activities and materials to educate
and promote safety through Education, Encouragement,
Enforcement, Engineering and Evaluation (Five E’s). This
work supports the SRTS phase being implemented by the
SCTA, below. The Bike Month (also known as Bike to Work) is
designed to encourage commuters to try bicycling to work,
school or errands during the month of May and to increase
the public’s awareness and respect for bicyclists.

The Sonoma County Transportation Authority (SCTA) also
implemented a Safe Routes to Schools phase. The SCTA
was responsible for the Countywide Safe Routes to Schools
Program for FY 2020-21 and used Measure M funds to
supplement that effort.

PROJECT STATUS/SCHEDULE:

SCBC worked in coordination with SCTA to implement the
Countywide Safe Routes to Schools Program and SCTA
continues to expend funding received through a federal grant
to implement the program. Measure M funds are used by the
SCTA as a match for the federal grant funding.

The funds for the Bike to Work (BTW) phase are used to
increase participation in Bike to Work Day (BTWD) and

Bike Month activities and to produce advertisements and
promotional material to encourage biking within Sonoma
County. SCBC is the organizer for Bike to Work Month in
Sonoma County. Each May, SCBC promotes Bike to Work
Month and Bike to Work Day countywide by partnering with
local government, businesses, non-profit organizations and
hundreds of volunteers and supporters.

The key goals of Bike Month and Bike to Work Day are to
increase public awareness and safety for bicyclists, and to
increase the number of people using bikes for everyday trans-
portation. This is achieved through outreach, education, and
by providing the tools and information necessary for people
to feel comfortable commuting by bike. This year, the Shelter
in Place order issued by the Sonoma County Health Officer in
response to the COVID-19 pandemic prevented SCBC and the
MTC from holding most of the usual Bike Month events. Bike
to Work Day was rebranded as Bike to Wherever Day and
moved to September in 2020. Bike to Wherever Day 2021 was
held in May as Bike to Work Day would have been, thus FY
2020-21 saw two Bike to Work Day celebrations.

<gscia

PROMOTION & OUTREACH

SCBC promoted Bike Month events through a variety of local
media outlets, including but not limited to:

« Argus Courier

* Cloverdale Reveille

¢ Community Voice

¢ City of Cotati Activity Guide

¢ City of Santa Rosa e-Newsletter

¢ Healdsburg Tribune

« Kaiser Permanente e-Newsletter

e  KZST

* Press Democrat

¢ Sonoma County Gazette

¢ Sonoma West Times & News

*  Windsor Times




BICYCLE SAFETY AND EDUCATION

Events were also promoted on social media outlets including
Facebook, Twitter, and Instagram and via SCBC’s e-news- Date Event

letter. Measure M logos appeared in all print and digital 9/9/20 Smart Cycling

media, including messenger bags.

BIKE TO WHEREVER DAY ENERGIZER STATIONS 9/12/20  Intro to Family Bicycling
Since fewer people were traveling to and from work, 9/15/20 Basic Bike Maintenance
switching from “Bike to Work” to “Bike to Wherever” did

away with the tradition 6-9 am time restriction for Energizer 9/16/20  Bicycling Street Skills for Parents
Stations. Each station was allowed to choose whatever time .

of day they preferred. 9/26/20  Smart Cycling

In September, SCBC only facilitated two smaller Energizer 9/26/20  Bicycle Route Planning
Stations in order to comply with social distancing require- — -

ments; no food was provided. Since bike shops were open as 9/30/20  Basic Bicycle Maintenance

essential businesses, SCBC partnered with twelve local bike

shops to distribute BTWD bags over a longer period of time. 5/13/21 Smart Cycling

By May of 2021 COVID-19 related restrictions were beginning 5/22/21 Basic Bicycle Maintenance

to ease, however many past Energizer Station sponsors were ) ) )

not yet ready to renew their participation. There were four 5/25/21 Bicycling Street Skills for Parents
Energizer Stations and eight bike shops distributing promo- 5/26/21 Bike Advocacy Basics

tional materials. Instead of a Bike Commuter of the Year,
SCBC honored Bike Champion of the Year Sherry Adams,

a bike mechanic and former board member who started Despite the challenges posed by the on-going pandemic,
SCBC’s Changing Gears program in the Sonoma County Measure M funds allowed SCBC to continue to operate and
jail. Additionally, 800 messenger bags were distributed in deliver services, to support and encourage cyclists, especially
September 2020 and 500 in May 2021. those who were riding again for the first time.

FRIENDLY COMPETITION/SOCIAL SUPPORT FISCAL YEAR 2020-21 APPROPRIATIONS

112 Sonoma County residents participated in the September AND DISBURSEMENTS:
2020 Bay Area Bike Challenge, which was made extra chal-
lenging by smoke from local and regional fires. SCBC Staff
also created_some virtual challenges (a trea_surt.a hunF, photo ments for expenditures in the amount of $7,991in FY 2020-21
challenge, bike parade, and a pool noodle ride); participa-

tion was difficult to quantify if participants did not post their for the Bike to Work phase.
results online. The Sonoma County Transportation Authority used Measure

In May 2021, MTC discontinued the Bay Area Bike Challenge M to leverage $277,552 of federal funds for the Countywide

so the Coalition searched for ways to add friendly compe- Safe Routes to Schools Program.
tit_ion locally. SCBC set_ up seyeral chal!enges by number of CURRENT FUNDING PLAN WITH
miles and numbgr of r|<;|es using the nglg Spot app produced MEASURE M PROGRAMMING

by People for Bikes. Thirty people participated, of whom

sixteen completed their challenge. Two competitors rode over PHASE Measure M—BP
500 miles during the month.

The Bicycle Coalition also promoted their “Bike2it! Challenge,” SCBC SRTS $575
which encouraged residents to use their bike rather than a

vehicle for destinations within two miles. 150 people signed DHS SRTS $135
up to challenge themselves. SCBC BTW $167
ONLINE WORKSHOPS AND CLASSES

In addition to Bike to Wherever Days, SCBC offered a variety
of on-line classes to promote and educate people about TOTALS $1,137
cycling.

SCBC carried forward a balance of $7,991 from the previous
fiscal year. The Coalition requested and received disburse-

SCTA SRTS $260

Total Measure M Expenditure Plan funding is $1,200,000
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Passenger Rall
Program

Measure M contributes 5 percent of its revenue to the Passenger Rail Program. Net
funding in the account began with a balance of $790,524. Revenue to the program
totaled $3,515,327 consisting of $1,433,385 in sales tax, $8,193 in interest (See
Table 1). There were no expenditures while SMART continues to pay down an inter-
program loan. Principal and interest payments from Rail to LSP paid off and closed
out the inter-program loan.

TABLE 7. PASSENGER RAIL PROJECT PROGRAM REPORTING, FISCAL YEAR 2020-21

Project Name Beginning FY 20-21 FY 20-21 Ending

Appropriation Appropriation Expenditures Appropriation
Balance Balance

SMART $0 $0 $0 $0

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then
SMART had no new appropriations. Rail expenditures include $3,306,250 in bond
principal payments, $131,334 in bond interest, $2,449,897 in 2011 Bond Defeasance
Expense, $5,774 in Administrative fees related to the 2011 Bond Defeasance, and
$375 in bond DAC* filing fees.

*Digital Assurance Certification (or “DAC”), provides post-issuance securities and tax compliance services

to municipal securities market participants, and operates an integrated disclosure repository for obligors’
municipal and direct/taxable bond issues

<gscia
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SONOMA MARIN AREA RAIL TRANSIT

PROJECT SCOPE

The Sonoma Marin Area Rail Transit (SMART) project is to
provide passenger train service to Sonoma and Marin County
residents along the Northwestern Pacific (NWP) rail corridor
that lies next to Highway 101.

ADDITIONAL PROJECT DETAILS

SMART passenger train service provides an attractive, high
quality transportation alternative for thousands of travelers
within and between Sonoma and Marin counties as well as to
and from San Francisco. Since over half of all traffic entering
Marin County from the north on Highway 101 is destined for
Marin County, providing rail service to San Rafael helps make
a significant contribution to relieving congestion on Highway
101. SMART also provides rail service to the existing ferry
terminal at Larkspur Landing enabling riders to transfer to
and from a San Francisco bound ferry. The adjacent pathway
serves cyclists and pedestrians. (See NWPRR Trail aka SMART
MUP, page 50.)

PROJECT STATUS/SCHEDULE

Measure M funding provides only a portion of the overall
funding needed to initiate passenger rail service. Additional
funding was secured by a ballot measure in 2009 providing

a secure funding source for SMART allowing a delivery
schedule to be developed. SMART uses Measure M funding
to develop station sites, improve rail crossings on local roads,
and perform final engineering for the project. Measure M
funds are only used for expenditures in Sonoma County from
the Marin/Sonoma County line north to Santa Rosa. SMART is
phasing in rail service as sections are completed.

The first phase of passenger rail operations between
Santa Rosa and San Rafael was completed and service
commenced in 2017.

The segment from San Rafael to Larkspur is complete and
service to the Larkspur station began in late 2019. SMART
is now in construction for the segment from Santa Rosa to
north Windsor, with service to Healdsburg and Cloverdale
expected subsequently.

FISCAL YEAR 2020-21 APPROPRIATIONS
AND DISBURSEMENTS

SMART had $0 in carry over from the prior year’s appro-
priations for the Rail program in construction. The SCTA
disbursed $0 to SMART for construction activities this year.
SMART has fully expended all appropriations.

SMART Train on the Petaluma Haystack Landing Bridge, headed south, with the 101 Petaluma River Bridge.

SONOMA-~-MARIN

SMART

AREA RAIL TRANSIT
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SONOMA COUNTY TRANSPORTATION AUTHORITY



	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack

